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Activity Period:  March 11, 2012 through March 17, 2012 
 
The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former 
Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981):  
 

Task Environmental Activities 

General Description of Work 
Performed: 

The following activities were conducted: 
 Areas AA, L, M, and N are being excavated to between five 

and eight feet bgs to allow for installation of bracing wall for 
the sheetpile wall. 

 Sewer in area AA is sloped from north to south.  Crown of 
sewer located approximately five feet bgs in north portion of 
AA  

 Areas O, P, Q, and R are being backfilled with crushed 
limestone as well as clean overburden from Area I. 

 Excavated soils were loaded and transported to Waste 
Managements’ Laraway Road RDF landfill for disposal. 

 NRT conducted air monitoring activities including DustTraks, 
SUMMAs, and PIDs.  Additionally, no odor/dust issues were 
noted at the perimeter of the site.   

 Utilized GPS to locate pertinent items and features. 
 Wastewater is being treated on-site and discharged into the 

City of Chicago sewer.  

Sampling Activities Performed: 
 

NRT conducted the following sampling activities:   
 DustTraks collected data each day and data has been 

downloaded for analysis. 
 Three SUMMA canisters were deployed on March 13, 2012 

and sent to STAT Laboratory for analysis for BTEX and 
Naphthalene. 
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Task Environmental Activities 
NRT Field Personnel: Timothy B. Norris, PG, Ronald J. Horan, Kyle J. Bareither 

Equipment Deployed: 
SUMMA Canisters 
DustTraks 
PIDs 

Field Photos: See attached sheets. 
 
Metropolitan Water Reclamation District (MWRD) permit has been approved.  Water is being pumped from the 
excavation and sent through the Water Treatment System and discharged into the City of Chicago sewer for 
discharge into to the MWRD system.  Monitoring of effluent discharge will be conducted monthly in accordance 
with the MWRD permit. 
 
Work planned for the coming week, March 18, 2012 through March 24, 2012, is as follows: 
 

 Excavate Areas L, M, N, and AA and conduct appropriate excavation wall and floor soil sampling.    Soil 
samples will be analyzed for TPH DRO, TPH GRO, site-specific PAHs, PVOCs, site-specific metals, site-
specific phenols, and cyanide. 

 Install the sheet pile stabilization wall parallel to sheetpile wall. 
 Conduct Full Scale Air monitoring consisting of one 12-hour SUMMA can sampling event per week.  The 

days of the 12-hour sampling will be determined to coincide with excavation activities. 
 Receive and review post-excavation confirmation and air sampling from Pace Laboratory and STAT 

laboratory. 
 
A weekly field progress report will continued to be issued throughout the duration of field activities for this Time 
Critical Removal Action.  A written report summarizing the results and findings of the Removal Action will be 
provided following completion of all field activities. 
 
A summary of the construction activities as detailed by the Construction Manager have been included with this 
report as Attachment 1. 
 
Please feel free to contact us if you have any questions. 
 
 
Sincerely, 
 
NATURAL RESOURCE TECHNOLOGY, INC. 
 

 
Timothy B. Norris, PG 
Geologist 
 
Attachment 1: Burns and McDonnell Construction Management Report  
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Field Photos: 

 
 
 

 
 
 

 
 

Photo 1:  View of crushed limestone 
being used for backfill 
 
Direction: Facing west. 
 
Photo Date: 3/12/2012 
 
Photo Taken By: RJH 

Photo 2:  Area O/P/Q/R being backfilled. 
 
Direction: Facing southwest. 
 
Photo Date: 3/12/2012 
 
Photo Taken By: RJH 

Photo 3:  Backfill being compacted 
 
Direction: Facing west. 
 
Photo Date: 3/13/2012 
 
Photo Taken By: RJH 
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Field Photos (continued): 

 
 
 

 
 
 

 

Photo 4:  View of the exposed sewer 
 
Direction: Facing north. 
 
Photo Date: 3/13/2012 
 
Photo Taken By: RJH 

Photo 5:  View of north end of Area AA 
being excavated 
 
Direction: Facing north. 
 
Photo Date: 3/16/2012 
 
Photo Taken By: KJB 

Photo 6:  Stockpile and truck loading 
area for Area I. 
 
Direction: Facing southwest. 
 
Photo Date: 3/16/2012 
 
Photo Taken By: KJB 
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1431 Opus Place, Suite 400 
Downers Grove, Illinois  60515 Week of: 3/11/12 to 3/17/12 
 
Subject: Site Remediation – Construction Management 
  Peoples Gas – Former Crawford Station 
 
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
 
Site Construction Manager 
 Bal Berena 
 
Site Remediation Supervisor 
 Bernard Gill 
 
Construction Manager 
 Dave D’Armond 
 
 
 
Others 
 None 
 

 
 Tecnica Environmental Services 
 Thatcher Foundations 
 Helm Electrical Services 

 
 
 
 
 
Others 
 Natural Resource Technology (NRT) 
 Waste Management (Dave Weber and Steve 

Jiskra) 

Integrys Peoples Gas Personnel Onsite 
 Naren Prasad 
 Tim Welsh 
 Hanna Conger 
 

Miscellaneous Visitors 
 Sal Sanchez (Comed) 
 Richard Ochoa (Comed) 
 Anthony Ries (Comed) 
 Don Ballard (Comed) 

 
 

  
 
Site Activities 
BURNS & MCDONNELL 
 Managed site activities with Tecnica Environmental, Thatcher, and Helm Electrical Services on site; 
 Escorted Integrys personnel on site visit; 
 Issued trucking tracking forms for all excavated soils from Areas L, M, N, and AA; 
 Tracked 159 loads for Biopile soils and 43 loads for Direct Disposal at Laraway Landfill; 
 Received no loads of wood chips for odor control and moisture containment; 
 Received 120 loads of CA-6 and 106 loads of RR-2 for backfilling area O, Q, P, and R; 
 Pumped and discharged 201,173 gallons of treated excavation water to MWRD; 
 Participated in daily subcontractor pre-task analysis safety meetings on site; 
 Conducted periodic health and safety air monitoring in excavation area; 
 Held the weekly site construction meeting with Supervisors of Subcontractors, Waste Management; 

and 



Former Crawford MGP Site 2 of 2 Site Remediation – Weekly Report 

   

 Monitored site conditions for traffic, dust, odor and overall safety. 
 
TECNICA ENVIRONMENTAL SERVICES 
 Loaded out soils from Areas AA, L, M, N and I;  
 Controlled odors through foaming and wood chips use; 
 Tecnica continued breaking concrete generated from Area C, E, G, I, L, M, N and AA; 
 Actively suppressed dust on site through watering and haul road maintenance; 
 Operated and maintained truck scale; 
 Assisted BMcD in water treatment system operation and maintenance; 
 Continuously monitored site fencing, silt fence, and erosion control materials; and 
 Assisted Thatcher in placing walers along the anchor wall. 
 
THATCHER FOUNDATIONS 
 Completed installing walers in north half of site reaction wall; and 
 Started installing walers in north half of site anchor wall. 
 
HELM ELECTRICAL SERVICES 
 Performed routine weekly maintenance on power generators and fuel tanks; 
 Energized 240V service for the Water Treatment System with Comed; and 
 Disconnected the SW generator. 
 
 
Changes to Scope of Work 
 Areas L, M, and N top 8 feet full of concrete, asphalt, bricks, and other debris that required landfill 

disposal, with only small amounts usable as clean overburden backfill; and 
 ComEd had not correctly identified the voltage in the feeder lines into the northeast corner of site (by 

the construction trailers, etc.), and have now told us they can only supply 480v power.  This requires 
Helm Electrical Services to prepare and supply a transformer on site as an additional piece of 
equipment for 120v service.  ComEd’s costs would have been much higher to put up a pole with new 
transformers to give us the service for 120v, and would have delayed service several more weeks. 

 
 Open/Outstanding Items   
 None. 
 
Anticipated Activities for the Week of March 18, 2012 
 ComEd supply 480 volt power to northeast corner of site; 
 Helm Electrical Services will supply an on-site transformer and connect to ComEd supply; 
 Continue to excavate and load soils and debris for disposal from Areas L M, N, AA and R; 
 Thatcher will continue to install bracing on north half of sheeting; 
 Expose top of Chicago Sanitary Sewer line to prepare for Area AA excavation;   
 Backfill in Areas O, P, Q and R; and 
 Reestablish haul road south of amendment pad. 
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Crawford Station Site: 
 
Remediation  
 
Date: March 9, 2012 
 
Description:  Looking 
northwest at 10-foot 
excavation along west 
property line sheeting 
wall. Anchor wall for 
bracing has been driven to 
depth. 
  

Crawford Station Site: 
 
Remediation 
 
Date:  March 12, 2012 
 
Description:   Welding 
walers for bracing on the 
west sheeting wall.  View 
is to the west. 
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Crawford Station Site: 
 
Remediation 
 
Date: March 12, 2012 
 
Description:  The 
southwest corner of the 
work area, with white 
PVC pipes on top of 
anodes with the wires 
attached.  Five anodes 
located by hand digging. 
Looking northwest. 

Crawford Station Site: 
 
Remediation 
 
Date: March 16, 2012 
 
Description:  Excavating 
to 8 feet in southwest 
corner of sheeting.  Area 
if full of concrete debris, 
asphalt, pieces of brick 
walls.  Very little backfill 
material was available 
here.  View is to west. 
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Crawford Station Site: 
 
Remediation 
 
Date: March 16, 2012 
 
Description:  The first 
walers have been welded 
in place on anchor wall 
sheets in preparation to 
install bracing rakers. 
View is to the south. 

Crawford Station Site: 
 
Remediation 
 
Date: March 12, 2012 
 
Description:  Looking to 
south at the arched 
concrete roof of the large 
sewer running from the 
north to the south in the 
middle of the work area. 
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Crawford Station Site: 
 
Remediation 
 
Date: March 14, 2012 
 
Description:  Backfill 
being placed in Areas O, 
P, Q, and R. The layer of 
water-bridging CA-1 
stone is being locked in 
place with compacted 
CA-6 on top.  View is to 
northeast. 

Crawford Station Site: 
 
Remediation 
 
Date: March 14, 2012 
 
Description:  Looking to 
northeast across Areas Q 
and R, at the first lift of 
clean overburden soils 
used as backfill, being 
compacted by vibratory 
roller.   


